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SELECTED ACQUISITION REPORTS (SARs) - HIGHLIGHTS 

 As of June 30, 2010 
  
 The Department of Defense (DoD) has released details on major defense acquisition program 
cost, schedule, and performance changes since the December 2009 reporting period.  This 
information is based on the Selected Acquisition Reports (SARs) submitted to the Congress for the 
June 2010 reporting period. 
 
 SARs summarize the latest estimates of cost, schedule, and performance status.  These reports 
are prepared annually in conjunction with the President's budget.  Subsequent quarterly exception 
reports are required only for those programs experiencing unit cost increases of at least 15 percent 
or schedule delays of at least six months.  Quarterly SARs are also submitted for initial reports, 
final reports, and for programs that are rebaselined at major milestone decisions. 
 
 The total program cost estimates provided in the SARs include research and development, 
procurement, military construction, and acquisition-related operation and maintenance (except for 
pre-Milestone B programs, which are limited to development costs pursuant to section 2432 of title 
10, United States Code).  Total program costs reflect actual costs to date as well as anticipated future 
costs.  All estimates include anticipated inflation allowances. 
 
 The current estimate of program acquisition costs for programs covered by SARs for the prior 
reporting period (December 2009) was $1,616,169.3 million.  After subtracting the costs for four 
final reports:  Bradley Upgrade, CVN 68, EA-6B ICAP (Improved Capability) III, and Minuteman 
III PRP (Propulsion Replacement Program) and adding the costs for eleven new programs:  AMF 
JTRS (Airborne and Maritime Fixed Joint Tactical Radio System), ASIP (Airborne Signals 
Intelligence Payload), BAMS UAS (Broad Area Maritime Surveillance Unmanned Aircraft 
System), ER/MP UAS (Extended Range/Multi-Purpose Unmanned Aircraft System), IAMD 
(Integrated Air and Missile Defense), INC 1 E-IBCT (Increment 1 Early-Infantry Brigade Combat 
Team), JHSV (Joint High Speed Vessel), JPALS (Joint Precision Approach and Landing System), 
Predator Unmanned Aircraft System, Reaper Unmanned Aircraft System, and WIN-T INC 3 
(Warfighter Information Network-Tactical Increment 3), the adjusted current estimate of program 
acquisition costs from the December 2009 reporting period was $1,672,150.5 million.  For the June 
2010 reporting period, there was a net cost decrease of $52.6 million (-0.003%), due primarily to a 
revised estimate in support of the Milestone C (Low Rate Initial Production) decision for C-130 
AMP (Avionics Modernization Program). 
    
   Current Estimate 
 ($ in Millions) 

December 2009 (87 programs)  $1,616,169.3 
 
Less final reports on four programs (Bradley Upgrade, CVN 68, -18,836.8 
EA-6B ICAP III, and Minuteman III PRP) 
 
Plus initial reports on eleven programs (AMF JTRS, ASIP, BAMS +74,818.0 
ER/MP UAS, IAMD, INC 1 E-IBCT, JHSV, JPALS, Predator,  
Reaper, and WIN-T INC 3) 
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December 2009 Adjusted (94 programs) $1,672,150.5 
 
Changes Since Last Report: 
 Economic $ 0.0 
 Quantity 0.0 
 Schedule 0.0 
 Engineering 0.0 
 Estimating -52.5
 Other 0.0 
 Support -0.1 
                            Net Cost Change $ -52.6 
 
June 2010 (94 programs) $1,672,097.9 
 
 For the June 2010 reporting period, there were quarterly exception SARs submitted for four 
programs.  The reasons for the submissions are provided below. 
 
Navy: 
 
CVN 78 Class – The SAR was submitted to revise cost variance explanations to provide further 
clarification of changes associated with the Five Year Build Center that were reported in the 
December 2009 SAR.  There was no net cost change reported.  
 
Air Force: 
 
C-130 AMP (Avionics Modernization Program) – The SAR was submitted to rebaseline from a 
Development to a Production Estimate following approval of Milestone C (Low Rate Initial 
Production) in June 2010.  Program costs decreased $52.6 million (-0.8%) from $6,352.9 million to 
$6,300.3 million, due primarily to a revised cost estimate in support of the Milestone C decision. 
 
HC/MC-130 Recapitalization – This was an initial SAR following program initiation at Milestone C 
(Low Rate Initial Production) in April 2010. 
 
Predator Unmanned Aircraft System – This was a final SAR because the program was more than 90 
percent delivered in May 2010 and meets the statutory requirement for termination of reporting. 
 

New SAR 
(As of June 2010) 

 The DoD has submitted one initial SAR on the following program for the June 2010 reporting 
period.  This report does not represent cost growth.  The baseline established on this program will be 
the point from which future changes will be measured. 

                                                                                                         Current Estimate 
                               Program                                                               ($ in Millions) 
        HC/MC-130 Recapitalization   $8,745.3 



Program Base 
Year

Baseline 
Type

Base-Year 
Dollars

Then-Year 
Dollars

Quantity Base-Year 
Dollars

Then-Year 
Dollars

Quantity Base-Year 
Dollars

Then-Year 
Dollars

Quantity Base-Year 
Dollars

Then-Year 
Dollars

Army
APACHE BLOCK III 2006 DE 6,553.0 8,093.9 602 3,161.1 3,592.1 93 9,714.1 11,686.0 695 14.2 10.8
ATIRCM/CMWS - ATIRCM 
QRC

2003 PdE 894.8 1,054.4 - 28.9 -20.4 208 923.7 1,034.0 208 -14.1 -23.8

ATIRCM/CMWS - CMWS 2003 PdE 1,900.9 2,186.2 2,668 1,168.9 1,292.6 1,266 3,069.8 3,478.8 3,934 34.8 25.4
BLACK HAWK UPGRADE 
(UH-60M)

2005 PdE 16,801.7 20,847.1 1,235 2,738.7 2,834.6 - 19,540.4 23,681.7 1,235 16.3 13.6

CH-47F 2005 PdE 10,614.8 12,147.4 512 1,437.5 1,488.8 13 12,052.3 13,636.2 525 10.5 9.1
ER/MP UAS 2010 DE 4,923.6 5,220.8 13 - - - 4,923.6 5,220.8 13 0.0 0.0
EXCALIBUR 2007 PdE 2,264.6 2,518.7 30,388 33.8 -49.1 156 2,298.4 2,469.6 30,544 -0.1 -3.5
FBCB2 2005 PdE 1,579.9 1,556.7 22,248 2,084.6 2,290.3 67,820 3,664.5 3,847.0 90,068 21.7 21.8
FMTV 1996 PdE 11,594.2 18,921.3 85,488 5,052.6 1,705.3 -2,303 16,646.8 20,626.6 83,185 44.8 12.6
GMLRS/GMLRS AW 2003 PdE 9,780.2 11,848.9 140,239 -4,881.3 -5,790.0 -96,357 4,898.9 6,058.9 43,882 22.3 94.4
HIMARS 2003 PdE 3,711.6 4,388.4 894 -1,905.5 -2,344.6 -513 1,806.1 2,043.8 381 -10.7 -0.6
IAMD 2009 DE 4,856.6 5,791.6 296 - - - 4,856.6 5,791.6 296 0.0 0.0
INCREMENT 1 E-IBCT 2010 PdE 3,149.5 3,284.0 9 -106.5 -117.3 - 3,043.0 3,166.7 9 -3.4 -3.6
JLENS 2005 DE 5,850.0 7,151.0 16 722.5 912.8 - 6,572.5 8,063.8 16 12.4 12.8
LONGBOW APACHE 1996 PdE 5,690.6 7,027.8 758 5,648.2 6,076.7 -2 11,338.8 13,104.5 756 80.2 69.2
LUH 2006 PdE 1,638.3 1,883.0 322 170.0 120.6 23 1,808.3 2,003.6 345 3.4 -0.9
PATRIOT PAC-3 2002 PdE 9,084.0 9,205.8 1,159 -27.2 120.3 -53 9,056.8 9,326.1 1,106 -0.3 1.2
PATRIOT/MEADS CAP - 
FIRE UNIT

2004 DE 16,530.5 21,839.4 48 -488.7 125.9 - 16,041.8 21,965.3 48 -3.0 0.6

PATRIOT/MEADS CAP - 
MISSILE

2004 DE 6,220.9 8,056.0 1,528 430.9 806.0 - 6,651.8 8,862.0 1,528 6.9 10.0

STRYKER 2004 PdE 8,276.9 8,534.7 2,096 5,719.9 6,661.3 1,902 13,996.8 15,196.0 3,998 6.3 6.7
WIN-T INCREMENT 1 2007 PdE 3,798.0 3,879.7 1,677 -19.5 -44.7 100 3,778.5 3,835.0 1,777 -3.4 -4.1
WIN-T INCREMENT 2 2010 DE/PdE 3,445.8 3,907.0 1,893 1,241.0 1,090.7 323 4,686.8 4,997.7 2,216 19.5 12.7
WIN-T INCREMENT 3 2009 DE 15,807.9 18,813.2 3,482 -2,523.1 -2,849.5 -275 13,284.8 15,963.7 3,207 -12.7 -11.6
Subtotal 154,968.3 188,157.0 19,686.8 17,902.4 174,655.1 206,059.4 11.0 9.4

Navy
AGM-88E AARGM 2003 DE/PdE 1,339.8 1,510.9 1,790 210.3 340.8 129 1,550.1 1,851.7 1,919 12.0 17.9
AIM-9X 1997 PdE 2,464.0 3,232.9 10,049 392.2 433.9 93 2,856.2 3,666.8 10,142 15.3 12.7
BAMS UAS 2008 DE 12,224.5 15,172.3 70 362.0 -150.8 - 12,586.5 15,021.5 70 3.0 -1.0
CEC 2002 PdE 4,123.3 4,310.7 272 135.4 234.4 9 4,258.7 4,545.1 281 6.1 9.4

Program Acquisition Cost Summary  (Dollars in Millions)
As of June 30, 2010

Baseline Estimate Changes To Date Current Estimate % Change To Date 
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Program Base 
Year

Baseline 
Type

Base-Year 
Dollars

Then-Year 
Dollars

Quantity Base-Year 
Dollars

Then-Year 
Dollars

Quantity Base-Year 
Dollars

Then-Year 
Dollars

Quantity Base-Year 
Dollars

Then-Year 
Dollars

Baseline Estimate Changes To Date Current Estimate % Change To Date 

CH-53K 2006 DE 14,980.9 18,766.3 156 5,134.8 6,759.8 44 20,115.7 25,526.1 200 16.2 16.7
COBRA JUDY 
REPLACEMENT

2003 DE 1,365.0 1,464.0 1 161.3 248.7 - 1,526.3 1,712.7 1 11.8 17.0

CVN 78 CLASS 2000 DE 28,701.2 36,082.1 3 -706.5 4,463.4 - 27,994.7 40,545.5 3 -2.5 12.4
DDG 1000 2005 DE 31,547.9 36,296.3 10 -13,900.4 -16,524.9 -7 17,647.5 19,771.4 3 4.4 14.9
DDG 51 1987 PdE 16,953.7 20,117.5 23 39,638.0 60,290.2 48 56,591.7 80,407.7 71 22.1 21.4
E-2D AHE 2009 PdE 17,468.6 19,031.4 75 11.3 -127.1 - 17,479.9 18,904.3 75 0.1 -0.7
EA-18G 2004 PdE 7,530.8 8,636.4 84 2,521.1 2,913.7 30 10,051.9 11,550.1 114 8.0 7.3
EFV 2007 DE 8,493.2 8,725.2 1,025 4,753.2 6,827.8 -432 13,246.4 15,553.0 593 116.2 169.3
F/A-18E/F 2000 PdE 38,884.7 41,637.3 458 5,847.4 6,454.1 57 44,732.1 48,091.4 515 7.9 7.1
H-1 UPGRADES 
(4BW/4BN)

2008 PdE 11,203.4 12,186.8 353 257.6 -66.7 - 11,461.0 12,120.1 353 2.3 -0.5

IDECM - IDECM Block 4 2008 DE 660.7 746.1 160 8.0 -9.6 6 668.7 736.5 166 -1.2 -3.7
IDECM - IDECM Blocks 2/3 2008 PdE 1,410.9 1,535.2 12,809 68.1 107.9 -4 1,479.0 1,643.1 12,805 5.6 7.8

JHSV 2008 DE 3,460.0 3,892.3 18 83.6 43.2 - 3,543.6 3,935.5 18 2.4 1.1
JOINT MRAP 2008 PdE 22,013.5 22,415.0 15,374 13,117.8 13,876.6 7,508 35,131.3 36,291.6 22,882 20.3 21.7
JPALS 2008 DE 963.2 1,031.9 37 -24.9 -44.9 - 938.3 987.0 37 -2.7 -4.5
JSOW 
(BASELINE/UNITARY) - 
BASELINE/BLU-108

1990 PdE 3,566.3 4,898.7 16,124 -2,087.8 -3,036.0 -12,790 1,478.5 1,862.7 3,334 -1.9 9.9

JSOW 
(BASELINE/UNITARY) - 
UNITARY

1990 PdE 1,977.8 2,974.8 7,000 116.9 239.2 - 2,094.7 3,214.0 7,000 5.9 8.0

LCS 2004 PE 1,172.7 1,211.7 2 2,176.7 2,520.8 - 3,349.4 3,732.5 2 185.6 208.0
LHA 6 AMERICA CLASS 2006 DE 2,877.4 3,093.5 1 2,988.7 3,733.3 1 5,866.1 6,826.8 2 3.0 4.9
LPD 17 1996 DE 9,018.1 10,761.8 12 5,331.6 7,897.4 -1 14,349.7 18,659.2 11 86.5 101.0
MH-60R 2006 PdE 10,627.0 11,424.7 254 2,543.1 2,816.3 46 13,170.1 14,241.0 300 11.8 11.2
MH-60S 1998 PdE 5,270.1 6,093.8 237 1,395.4 1,881.9 38 6,665.5 7,975.7 275 14.1 16.2
MUOS 2004 DE/PdE 5,738.0 6,481.1 6 180.4 407.4 - 5,918.4 6,888.5 6 3.1 6.3
NMT 2002 DE 1,923.4 2,321.1 333 -237.3 -250.7 -29 1,686.1 2,070.4 304 -12.2 -10.5
P-8A 2004 DE 26,494.0 31,428.6 115 1,546.9 2,712.3 7 28,040.9 34,140.9 122 1.7 3.9
RMS 2006 PdE 1,304.6 1,399.4 108 -133.4 -92.9 -54 1,171.2 1,306.5 54 34.6 49.2
SM-6 2004 DE/PdE 4,866.3 5,983.3 1,200 447.8 616.7 - 5,314.1 6,600.0 1,200 9.2 10.3
SSN 774 1995 DE 45,633.1 71,080.8 30 17,351.3 20,313.1 - 62,984.4 91,393.9 30 38.0 28.6
TACTICAL TOMAHAWK 1999 PdE 2,977.3 3,290.3 2,790 2,550.4 3,595.1 1,950 5,527.7 6,885.4 4,740 31.9 37.9
T-AKE 2000 PdE 4,262.6 4,890.2 12 1,130.3 1,999.0 2 5,392.9 6,889.2 14 9.3 16.9
TRIDENT II MISSILE 1983 PdE 26,556.3 35,518.5 845 238.9 4,027.5 -284 26,795.2 39,546.0 561 18.6 37.3
V-22 2005 PdE 50,250.4 53,253.4 458 -309.9 -354.4 - 49,940.5 52,899.0 458 -0.6 -0.7
VTUAV 2006 DE/PdE 2,366.4 2,787.1 177 -99.0 -162.3 -2 2,267.4 2,624.8 175 -3.7 -5.4
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Program Base 
Year

Baseline 
Type

Base-Year 
Dollars

Then-Year 
Dollars

Quantity Base-Year 
Dollars

Then-Year 
Dollars

Quantity Base-Year 
Dollars

Then-Year 
Dollars

Quantity Base-Year 
Dollars

Then-Year 
Dollars

Baseline Estimate Changes To Date Current Estimate % Change To Date 

Subtotal 432,671.1 515,683.4 93,201.3 134,934.2 525,872.4 650,617.6 14.7 17.6

Air Force
AEHF 2002 PdE 5,800.7 6,085.7 3 5,066.0 6,363.2 3 10,866.7 12,448.9 6 25.5 28.9
AMRAAM 1992 PdE 12,278.2 13,112.4 15,450 4,931.4 8,170.9 2,390 17,209.6 21,283.3 17,840 27.3 40.6
ASIP 2010 DE 539.6 508.0 4 - - - 539.6 508.0 4 0.0 0.0
B-2 EHF SATCOM AND 
COMPUTER INCREMENT 
I

2007 DE 659.7 706.1 21 -76.2 -87.5 -1 583.5 618.6 20 -10.8 -11.6

B-2 RMP 2008 DE/PdE 1,148.4 1,220.0 21 111.7 45.8 -1 1,260.1 1,265.8 20 13.2 7.0
C-130 AMP 2010 DE/PdE 3,333.9 3,965.4 519 2,595.2 2,334.9 -298 5,929.1 6,300.3 221 148.0 120.7
C-130J 1996 PdE 730.7 839.7 11 11,247.9 14,338.4 157 11,978.6 15,178.1 168 28.5 26.7
C-17A 1996 PdE 41,250.9 41,811.9 210 23,119.0 27,758.9 13 64,369.9 69,570.8 223 47.0 56.4
C-5 AMP 2006 PdE 888.4 856.3 61 324.1 348.8 31 1,212.5 1,205.1 92 15.8 16.5
C-5 RERP 2008 PdE 7,146.6 7,694.1 52 -49.5 -222.2 - 7,097.1 7,471.9 52 -0.7 -2.9
F-22 2005 PdE 64,281.7 61,323.7 181 4,663.7 5,390.4 7 68,945.4 66,714.1 188 6.0 7.3
FAB-T 2002 DE 2,642.3 3,167.4 216 663.1 814.5 27 3,305.4 3,981.9 243 19.0 19.0
GBS 1997 DE 451.4 497.1 346 439.1 519.8 1,880 890.5 1,016.9 2,226 11.5 11.4
GLOBAL HAWK (RQ-4A/B) 2000 DE 4,350.3 5,394.0 63 6,766.8 8,314.3 14 11,117.1 13,708.3 77 116.5 113.2

GPS-IIIA 2000 DE 3,179.9 4,002.3 8 211.2 204.6 - 3,391.1 4,206.9 8 6.6 5.1
JASSM (JASSM/JASSM-
ER)

1995 PdE 4,016.4 4,981.1 5,447 1,502.9 2,730.2 -429 5,519.3 7,711.3 5,018 44.6 64.0

JDAM 1995 PdE 2,300.3 2,606.7 89,065 2,586.7 3,145.7 131,252 4,887.0 5,752.4 220,317 26.7 27.4
JPATS 2002 PdE 4,529.0 5,041.1 783 361.6 413.3 -16 4,890.6 5,454.4 767 9.5 10.0
LAIRCM 2008 PdE 383.6 366.0 55.2 49.4 8 438.8 415.4 8 14.4 13.5
MP RTIP 2000 DE 1,449.3 1,568.4 - -333.1 -321.9 - 1,116.2 1,246.5 - -23.0 -20.5
NAS 2005 PdE 1,373.2 1,421.1 93 49.8 55.2 -2 1,423.0 1,476.3 91 4.8 5.3
NAVSTAR GPS - SPACE & 
CONTROL

2000 PdE 5,015.6 5,120.9 33 1,012.5 1,240.5 - 6,028.1 6,361.4 33 19.7 24.3

NAVSTAR GPS - USER 
EQUIPMENT

2000 PdE 797.8 874.4 - 974.9 1,174.7 - 1,772.7 2,049.1 - 122.2 134.3

NPOESS 2002 PdE 5,538.0 6,117.6 6 -231.7 -308.0 -6 5,306.3 5,809.6 - 823.0 -2808.4
PREDATOR 2008 PdE 3,456.4 3,321.6 248 2.5 -0.3 - 3,458.9 3,321.3 248 0.1 0.0
REAPER 2008 PdE 10,751.3 11,834.8 391 - - - 10,751.3 11,834.8 391 0.0 0.0
SBIRS HIGH 1995 DE 3,679.5 4,147.3 5 8,547.0 10,968.3 1 12,226.5 15,115.6 6 143.1 151.4
SBSS BLOCK 10 2007 DE 810.5 825.8 59.0 55.9 1 869.5 881.7 1 7.3 6.8
WGS 2001 DE 980.4 1,042.5 3 1,990.8 2,399.2 4 2,971.2 3,441.7 7 15.3 16.6
Subtotal 193,764.0 200,453.4 76,591.6 95,897.0 270,355.6 296,350.4 29.0 34.5

5



Program Base 
Year

Baseline 
Type

Base-Year 
Dollars

Then-Year 
Dollars

Quantity Base-Year 
Dollars

Then-Year 
Dollars

Quantity Base-Year 
Dollars

Then-Year 
Dollars

Quantity Base-Year 
Dollars

Then-Year 
Dollars

Baseline Estimate Changes To Date Current Estimate % Change To Date 

DoD
AMF JTRS 2008 DE 7,758.6 9,034.3 27,102 172.8 32.8 - 7,931.4 9,067.1 27,102 2.2 0.4
BMDS 2002 PE 44,740.1 71,077.5 - 56,150.6 45,626.4 - 100,890.7 116,703.9 - 125.5 64.2
CHEM DEMIL-ACWA 1994 PdE 1,957.4 2,430.4 - 4,016.0 5,921.9 3,136 5,973.4 8,352.3 3,136 205.2 243.7
CHEM DEMIL-CMA 1994 PdE 11,513.7 12,879.9 29,060 9,898.4 12,874.5 - 21,412.1 25,754.4 29,060 86.0 100.0
F-35 2002 DE 177,100.0 233,000.0 2,866 61,498.6 95,252.9 -409 238,598.6 328,252.9 2,457 48.2 58.0
JCA 2007 PdE 3,635.2 4,087.8 78 -1,780.6 -2,077.3 -40 1,854.6 2,010.5 38 -22.3 -26.0
JTRS GMR 2002 DE 14,437.2 19,112.9 108,388 -1,090.9 17.8 -21,309 13,346.3 19,130.7 87,079 5.7 18.3
JTRS HMS 2004 DE 8,569.0 10,717.0 328,674 -4,421.8 -5,476.6 -112,713 4,147.2 5,240.4 215,961 -42.4 -40.3
JTRS NED 2002 DE 812.9 914.4 - 864.9 1,024.6 - 1,677.8 1,939.0 - 106.4 112.1
MIDS JTRS 2003 PdE 1,824.8 1,818.9 2,964 672.2 800.4 1,666 2,497.0 2,619.3 4,630 10.0 11.5
Subtotal 272,348.9 365,073.1 125,980.2 153,997.4 398,329.1 519,070.5 57.9 55.4
Grand Total 1,053,752.3 1,269,366.9 315,459.9 402,731.0 1,369,212.2 1,672,097.9 27.1 29.0
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Program Base 
Year

This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr

Army
APACHE BLOCK III 2006 - 1,956.5 - 11.6 - - - 182.9 - - - 1,010.1 -
ATIRCM/CMWS - ATIRCM 
QRC

2003 - 180.9 - -593.7 - 138.9 - 312.4 - - - -9.6 -

ATIRCM/CMWS - CMWS 2003 - 376.7 - -99.2 - 635.0 - 204.8 - - - 51.6 -
BLACK HAWK UPGRADE 
(UH-60M)

2005 - - - 136.2 - 613.0 - 1,619.4 - - - 370.1 -

CH-47F 2005 - 296.0 - -4.2 - 0.5 - 1,123.4 - - - 21.8 -
ER/MP UAS 2010 - - - - - - - - - - - - -
EXCALIBUR 2007 - 36.6 - 40.4 - - - -43.1 - - - -0.1 -
FBCB2 2005 - 1,431.3 - -44.7 - 185.4 - 197.2 - - - 315.4 -
FMTV 1996 - -97.2 - 42.8 - 2,229.2 - 2,960.4 - - - -82.6 -
GMLRS/GMLRS AW 2003 - -5,775.3 - 224.1 - 8.5 - 654.2 - - - 7.2 -
HIMARS 2003 - -1,689.8 - -16.6 - 35.5 - -143.8 - - - -90.8 -
IAMD 2009 - - - - - - - - - - - - -
INCREMENT 1 E-IBCT 2010 - - - - - - - -158.4 - - - 51.9 -
JLENS 2005 - - - 187.5 - - - 420.6 - - - 114.4 -

-4,881.3

Distribution of Cost Changes (Base-Year Dollars in Millions)
As of June 30, 2010

Cost Changes Between the Baseline and Current Estimate
Quantity Schedule Engineering Estimating Other Support Total

To Date

3,161.1
28.9

1,168.9
2,738.7

-1,905.5
-

-106.5
722.5

1,437.5
-

33.8
2,084.6
5,052.6

JLENS 2005 - - - 187.5 - - - 420.6 - - - 114.4 -
LONGBOW APACHE 1996 - 601.8 - 5.5 - 2,907.0 - 1,680.9 - - - 453.0 -
LUH 2006 - 110.5 - 30.0 - 74.4 - -76.4 - - - 31.5 -
PATRIOT PAC-3 2002 - 3.3 - 46.8 - - - -77.3 - - - - -
PATRIOT/MEADS CAP - 
FIRE UNIT

2004 - - - - - - - -651.7 - - - 163.0 -

PATRIOT/MEADS CAP - 
MISSILE

2004 - - - - - - - 424.7 - - - 6.2 -

STRYKER 2004 - 4,895.5 - -65.4 - 2,281.3 - -2,503.7 - - - 1,112.2 -
WIN-T INCREMENT 1 2007 - 113.5 - - - - - -60.7 - - - -72.3 -
WIN-T INCREMENT 2 2010 - 477.1 - - - - - 192.6 - - - 399.9 -
WIN-T INCREMENT 3 2009 - -596.5 - - - -1,741.2 - -219.6 - - - 34.2 -
Subtotal - 2,320.9 - -98.9 - 7,367.5 - 6,038.8 - - - 3,887.1 -

Navy
AGM-88E AARGM 2003 - 44.0 - 3.8 - 17.2 - 128.5 - - - 16.8 -

-2,523.1
19,515.4

210.3

-27.2
-488.7

430.9

5,719.9
-19.5

1,069.6

722.5
5,648.2

170.0
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Program Base 
Year

This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr

Cost Changes Between the Baseline and Current Estimate
Quantity Schedule Engineering Estimating Other Support Total

To Date

AIM-9X 1997 - 12.9 - 64.3 - 212.6 - 308.7 - - - -206.3 -
BAMS UAS 2008 - - - - - - - 115.3 - - - 246.7 -
CEC 2002 - -109.8 - -33.8 - 244.6 - 98.4 - - - -64.0 -
CH-53K 2006 - 2,326.4 - 799.2 - - - 1,216.1 - - - 793.1 -
COBRA JUDY 
REPLACEMENT

2003 - - - 30.0 - - - 131.3 - - - - -

CVN 78 CLASS 2000 - - - 120.2 - -688.9 - -137.8 - - - - -
DDG 1000 2005 - -14,646.0 - 63.8 - 15.9 - 665.9 - - - - -
DDG 51 1987 - 29,384.9 - 277.4 - 2,016.4 - 7,959.3 - - - - -
E-2D AHE 2009 - - - - - 30.0 - -23.5 - - - 4.8 -
EA-18G 2004 - 1,774.7 - -1.0 - - - 265.5 - - - 481.9 -
EFV 2007 - -2,365.8 - 459.6 - 363.9 - 5,626.4 - - - 669.1 -
F/A-18E/F 2000 - 2,583.1 - 868.8 - 200.1 - 187.4 - - - 2,008.0 -
H-1 UPGRADES (4BW/4BN) 2008 - - - - - - - 428.2 - - - -170.6 -

IDECM - IDECM Block 4 2008 - 15.8 - -5.6 - - - -27.7 - - - 25.5 -
IDECM - IDECM Blocks 2/3 2008 - -10.5 - 80.2 - - - -29.7 - - - 28.1 -
JHSV 2008 - - - - - - - 81.8 - - - 1.8 -
JOINT MRAP 2008 - 7,195.7 - - - - - -552.3 - - - 6,474.4 -
JPALS 2008 - 0.9 - - - - - -35.0 - - - 9.2 -
JSOW 
(BASELINE/UNITARY) - 

1990 - -2,059.3 - 5.9 - 76.6 - -97.7 - - - -13.3 -

68.1
83.6

13,117.8
-24.9

-2,087.8

11.3
2,521.1
4,753.2
5,847.4

257.6

8.0

135.4
5,134.8

161.3

-706.5
-13,900.4
39,638.0

392.2
362.0

(BASELINE/UNITARY)  
BASELINE/BLU-108
JSOW 
(BASELINE/UNITARY) - 
UNITARY

1990 - - - 5.9 - 396.9 - -276.1 - - - -9.8 -

LCS 2004 - - - 165.3 - 169.1 - 1,842.3 - - - - -
LHA 6 AMERICA CLASS 2006 - 2,816.6 - - - - - -77.6 - 249.7 - - -
LPD 17 1996 - -1,325.1 - 414.9 - - - 4,704.2 - 1,537.6 - - -
MH-60R 2006 - 1,152.2 - 47.8 - 212.4 - 1,213.7 - - - -83.0 -
MH-60S 1998 - 572.5 - 121.8 - -28.0 - 528.3 - - - 200.8 -
MUOS 2004 - - - 5.0 - - - 175.4 - - - - -
NMT 2002 - -2.3 - - - - - -134.0 - - - -101.0 -
P-8A 2004 - 1,065.1 - 329.1 - 160.8 - 75.4 - - - -83.5 -
RMS 2006 - -434.5 - 49.1 - -10.8 - 207.7 - - - 55.1 -
SM-6 2004 - - - - - - - 369.9 - - - 77.9 -
SSN 774 1995 - - - 1,708.0 - 956.0 - 13,920.7 - 216.3 - 550.3 -

-237.3
1,546.9
-133.4
447.8

17,351.3

2,176.7
2,988.7
5,331.6
2,543.1
1,395.4

180.4

116.9
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Program Base 
Year

This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr

Cost Changes Between the Baseline and Current Estimate
Quantity Schedule Engineering Estimating Other Support Total

To Date

TACTICAL TOMAHAWK 1999 - 1,212.6 - 254.6 - 30.6 - 994.1 - - - 58.5 -
T-AKE 2000 - 669.2 - 13.3 - - - 447.8 - - - - -
TRIDENT II MISSILE 1983 - -3,970.8 - -1.7 - 55.9 - 3,084.5 - - - 1,071.0 -
V-22 2005 - - - 425.2 - 157.1 - -1,125.3 - - - 233.1 -
VTUAV 2006 - -11.5 - 103.5 - 81.7 - -282.7 - - - 10.0 -
Subtotal - 25,891.0 - 6,374.6 - 4,670.1 - 41,977.4 - 2,003.6 - 12,284.6 -

Air Force
AEHF 2002 - 2,859.2 - 879.0 - 88.7 - 1,239.1 - - - - -
AMRAAM 1992 - 1,239.0 - 1,563.0 - 917.2 - 840.8 - - - 371.4 -
ASIP 2010 - - - - - - - - - - - - -
B-2 EHF SATCOM AND 
COMPUTER INCREMENT I

2007 - -5.3 - 5.3 - - - -63.9 - - - -12.3 -

B-2 RMP 2008 - -35.5 - 96.1 - 41.2 - -112.7 - - - -2.8 -
C-130 AMP 2010 - -942.9 - 75.3 - 83.5 -52.1 2,387.4 - - -0.2 302.7 -52.3
C-130J 1996 - 8,590.0 - -267.4 - 126.2 - -382.0 - - - 3,181.1 -
C-17A 1996 - 2,550.3 - 2,047.1 - 402.4 - 14,947.9 - 445.5 - 2,725.8 -
C-5 AMP 2006 - 158.9 - 3.0 - 13.9 - -14.5 - - - 162.8 -
C-5 RERP 2008 - - - - - - - 111.5 - - - -161.0 -
F-22 2005 - 781.8 - -0.9 - - - 2,727.1 - - - 1,155.7 -
FAB-T 2002 - 135 3 - 0 6 - 145 8 - -29 7 - - - 411 1 -

11,247.9
23,119.0

324.1
-49.5

4,663.7
663 1

5,066.0
4,931.4

-
-76.2

-13.7
1,906.0

1,130.3
238.9

-309.9
-99.0

93,201.3

2,550.4

FAB-T 2002 - 135.3 - 0.6 - 145.8 - -29.7 - - - 411.1 -
GBS 1997 - 347.0 - 61.5 - 118.2 - -102.3 - - - 14.7 -
GLOBAL HAWK (RQ-4A/B) 2000 - 785.5 - -793.4 - 3,841.2 - 1,912.0 - - - 1,021.5 -
GPS-IIIA 2000 - - - - - - - 136.6 - - - 74.6 -
JASSM (JASSM/JASSM-ER) 1995 - -198.3 - -20.8 - 315.2 - 1,386.9 - - - 19.9 -

JDAM 1995 - 1,557.6 - -0.6 - 12.5 - 812.5 - - - 204.7 -
JPATS 2002 - -62.3 - 10.3 - 344.0 - 60.6 - 41.1 - -32.1 -
LAIRCM 2008 - - - - - - - 55.2 - - - - -
MP RTIP 2000 - - - 130.7 - -289.7 - -174.1 - - - - -
NAS 2005 - -15.1 - 11.6 - - - 94.2 - - - -40.9 -
NAVSTAR GPS - SPACE & 
CONTROL

2000 - 20.0 - - - 391.9 - 216.1 - - - 384.5 -

NAVSTAR GPS - USER 
EQUIPMENT

2000 - - - - - 251.6 - 761.4 - - - -38.1 -

NPOESS 2002 - -4,963.1 - 682.2 - -677.1 - 4,726.3 - - - - -

55.2
-333.1

49.8
1,012.5

974.9

-231.7

439.1
6,766.8

211.2
1,502.9

2,586.7
361.6

663.1
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Program Base 
Year

This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr To Date This Qtr

Cost Changes Between the Baseline and Current Estimate
Quantity Schedule Engineering Estimating Other Support Total

To Date

PREDATOR 2008 - - - - - - - 2.1 - - - 0.4 -
REAPER 2008 - - - - - - - - - - - - -
SBIRS HIGH 1995 - 1,349.0 - 301.5 - 453.8 - 6,007.8 - - - 434.9 -
SBSS BLOCK 10 2007 - - - 68.9 - - - -9.9 - - - - -
WGS 2001 - 1,596.3 - - - 118.3 - 294.5 - - - -18.3 -
Subtotal - 15,747.4 - 4,853.0 - 6,698.8 -52.1 37,830.9 - 486.6 -0.2 10,160.3 -52.3

DoD
AMF JTRS 2008 - - - - - - - -1,879.1 - - - 2,051.9 -
BMDS 2002 - - - -1,417.0 - 41,657.4 - -2,905.9 - - - - -
CHEM DEMIL-ACWA 1994 - - - -175.1 - - - 4,191.1 - - - - -
CHEM DEMIL-CMA 1994 - - - 8,011.5 - - - 1,879.3 - 7.6 - - -
F-35 2002 - -16,118.5 - 8,797.1 - 9,686.7 - 52,380.3 - - - 6,753.0 -
JCA 2007 - -1,248.2 - - - - - -273.5 - - - -258.9 -
JTRS GMR 2002 - -1,814.3 - 370.1 - -72.0 - 627.9 - - - -202.6 -
JTRS HMS 2004 - -1,373.3 - 219.5 - - - -3,217.8 - - - -50.2 -
JTRS NED 2002 - - - - - 648.1 - 216.8 - - - - -
MIDS JTRS 2003 - 445.7 - -0.2 - 309.9 - -129.9 - - - 46.7 -
Subtotal - -20,108.6 - 15,805.9 - 52,230.1 - 50,889.2 - 7.6 - 8,339.9 -
Grand Total - 23,850.7 - 26,934.6 - 70,966.5 -52.1 136,736.3 - 2,497.8 -0.2 34,671.9 -52.3

172.8
37,334.5
4,016.0
9,898.4

61,498.6

2.5
-

8,547.0
59.0

1,990.8
75,777.0

295,657.8

-1,780.6
-1,090.9
-4,421.8

864.9
672.2

107,164.1
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Program This 
Qtr

To Date This 
Qtr

To Date This 
Qtr

To Date This 
Qtr

To Date This 
Qtr

To Date This 
Qtr

To Date This 
Qtr

To Date To Date

Army 
APACHE BLOCK III - -405.8 - 2,453.7 - 143.6 - - - 150.8 - - - 1,249.8 3,592.1
ATIRCM/CMWS - ATIRCM 
QRC

- 25.4 - 303.3 - -866.9 - 179.7 - 331.5 - - - 6.6 -20.4

ATIRCM/CMWS - CMWS - 124.6 - 587.1 - -424.3 - 704.0 - 258.5 - - - 42.7 1,292.6
BLACK HAWK UPGRADE (UH-
60M)

- -713.1 - - - 333.1 - 738.8 - 2,006.6 - - - 469.2 2,834.6

CH-47F - -148.8 - 348.5 - -267.1 - 0.5 - 1,543.5 - - - 12.2 1,488.8
ER/MP UAS - - - - - - - - - - - - - - -
EXCALIBUR - -79.4 - 39.7 - 37.5 - - - -46.9 - - - - -49.1
FBCB2 - 15.0 - 1,600.7 - -120.2 - 198.4 - 238.8 - - - 357.6 2,290.3
FMTV - -2,783.9 - -597.8 - -1,685.8 - 3,047.6 - 3,955.5 - - - -230.3 1,705.3
GMLRS/GMLRS AW - 502.8 - -8,732.6 - 1,279.1 - 10.8 - 1,141.8 - - - 8.1 -5,790.0
HIMARS - 229.9 - -2,332.3 - -17.3 - 39.6 - -118.5 - - - -146.0 -2,344.6
IAMD - - - - - - - - - - - - - - -
INCREMENT 1 E-IBCT - -13.0 - - - - - - - -162.6 - - - 58.3 -117.3
JLENS - -127.4 - - - 322.1 - - - 543.0 - - - 175.1 912.8
LONGBOW APACHE - -268.7 - 715.0 - 24.4 - 3,590.3 - 1,529.1 - - - 486.6 6,076.7
LUH - -50.2 - 139.3 - -6.6 - 84.9 - -80.7 - - - 33.9 120.6
PATRIOT PAC-3 - 159.8 - 6.9 - 43.4 - - - -89.8 - - - - 120.3
PATRIOT/MEADS CAP - FIRE 
UNIT

- -53.2 - - - 404.8 - - - -533.5 - - - 307.8 125.9

PATRIOT/MEADS CAP - 
MISSILE

- -5.4 - - - 267.4 - - - 512.9 - - - 31.1 806.0

STRYKER - 127.0 - 5,706.1 - -279.6 - 2,648.8 - -2,614.9 - - - 1,073.9 6,661.3
WIN-T INCREMENT 1 - -25.9 - 118.5 - -0.5 - - - -63.1 - - - -73.7 -44.7
WIN-T INCREMENT 2 - -121.0 - 527.4 - 36.1 - - - 205.9 - - - 442.3 1,090.7
WIN-T INCREMENT 3 - -219.4 - -761.0 - 338.1 - -2,056.7 - -269.8 - - - 119.3 -2,849.5
Subtotal - -3,830.7 - 122.5 - -438.7 - 9,186.7 - 8,438.1 - - - 4,424.5 17,902.4

Navy 
AGM-88E AARGM - 34.4 - 59.5 - 52.8 - 19.8 - 152.7 - - - 21.6 340.8
AIM-9X - -280.6 - 19.5 - 307.0 - 266.6 - 407.6 - - - -286.2 433.9

-
-
-

-
-

-
-
-

-

-
-

-
-
-
-
-
-

-

-
-
-
-
-

Total
This 
Qtr

-
-

-

Distribution of Cost Changes (Then-Year Dollars in Millions)
As of  June 30, 2010

Cost Changes Between the Baseline and Current Estimate
Economic Quantity Schedule Engineering Estimating Other Support
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Program This 
Qtr

To Date This 
Qtr

To Date This 
Qtr

To Date This 
Qtr

To Date This 
Qtr

To Date This 
Qtr

To Date This 
Qtr

To Date To Date
Total

This 
Qtr

Cost Changes Between the Baseline and Current Estimate
Economic Quantity Schedule Engineering Estimating Other Support

BAMS UAS - -690.9 - - - 43.2 - - - 173.3 - - - 323.6 -150.8
CEC - 53.4 - -157.1 - 34.9 - 254.5 - -0.5 - - - 49.2 234.4
CH-53K - -699.9 - 3,108.9 - 1,818.0 - - - 1,300.2 - - - 1,232.6 6,759.8
COBRA JUDY REPLACEMENT - 51.4 - - - 36.3 - - - 161.0 - - - - 248.7

CVN 78 CLASS - 4,183.2 - - - 839.5 - -963.6 - 404.3 - - - - 4,463.4
DDG 1000 - 1,368.1 - -19,092.9 - 57.7 - 66.2 - 1,076.0 - - - - -16,524.9
DDG 51 - -5,363.7 - 46,139.5 - 1,355.1 - 3,284.2 - 14,875.1 - - - - 60,290.2
E-2D AHE - -141.0 - - - -5.9 - 31.3 - -21.3 - - - 9.8 -127.1
EA-18G - -101.1 - 2,130.5 - -17.7 - - - 319.5 - - - 582.5 2,913.7
EFV - -331.1 - -2,950.4 - 1,991.7 - 414.6 - 6,813.4 - - - 889.6 6,827.8
F/A-18E/F - -378.2 - 3,261.9 - 997.2 - 223.1 - 110.5 - - - 2,239.6 6,454.1
H-1 UPGRADES (4BW/4BN) - -311.5 - - - -49.1 - - - 493.6 - - - -199.7 -66.7
IDECM - IDECM Block 4 - -23.4 - 18.6 - -4.5 - - - -29.7 - - - 29.4 -9.6
IDECM - IDECM Blocks 2/3 - -46.4 - -11.2 - 184.6 - - - -52.1 - - - 33.0 107.9
JHSV - -87.3 - - - 32.1 - - - 89.9 - - - 8.5 43.2
JOINT MRAP - -143.7 - 7,415.1 - - - - - -547.0 - - - 7,152.2 13,876.6
JPALS - -12.0 - 1.5 - -0.6 - - - -44.5 - - - 10.7 -44.9
JSOW (BASELINE/UNITARY) - 
BASELINE/BLU-108

- -38.9 - -3,204.5 - 391.0 - 104.0 - -266.3 - - - -21.3 -3,036.0

JSOW (BASELINE/UNITARY) - 
UNITARY

- 77.3 - - - 33.2 - 642.9 - -499.6 - - - -14.6 239.2

LCS - 34.0 - - - 192.2 - 194.5 - 2,100.1 - - - - 2,520.8
LHA 6 AMERICA CLASS - 135.6 - 3,413.5 - - - - - -87.8 - 272.0 - - 3,733.3
LPD 17 - 611.2 - -1,478.1 - 915.7 - - - 5,777.3 - 2,071.3 - - 7,897.4
MH-60R - -174.1 - 1,385.4 - 100.7 - 235.6 - 1,352.1 - - - -83.4 2,816.3
MH-60S - 140.1 - 770.4 - 227.0 - -35.4 - 494.4 - - - 285.4 1,881.9
MUOS - 159.7 - - - 16.5 - - - 231.2 - - - - 407.4
NMT - 24.9 - -8.3 - 10.4 - - - -150.6 - - - -127.1 -250.7
P-8A - 416.0 - 1,419.6 - 709.5 - 193.3 - 96.9 - - - -123.0 2,712.3
RMS - -39.0 - -523.6 - 161.3 - -11.0 - 235.8 - - - 83.6 -92.9
SM-6 - 84.0 - - - -45.1 - - - 487.3 - - - 90.5 616.7
SSN 774 - -4,505.5 - - - 7,689.6 - 1,272.3 - 14,740.3 - 280.0 - 836.4 20,313.1
TACTICAL TOMAHAWK - 50.7 - 1,703.4 - 372.2 - 40.0 - 1,353.7 - - - 75.1 3,595.1
T-AKE - 345.8 - 1,002.6 - 52.5 - - - 598.1 - - - - 1,999.0
TRIDENT II MISSILE - -479.1 - -6,719.1 - 1,813.2 - 100.8 - 6,780.9 - - - 2,530.8 4,027.5
V-22 - -695.4 - - - 796.4 - 213.2 - -930.4 - - - 261.8 -354.4

-
-
-
-

-
-
-
-
-
-

-

-
-
-
-
-

-
-
-
-
-
-

-
-
-
-
-
-

-
-
-
-

-
-
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Program This 
Qtr

To Date This 
Qtr

To Date This 
Qtr

To Date This 
Qtr

To Date This 
Qtr

To Date This 
Qtr

To Date This 
Qtr

To Date To Date
Total

This 
Qtr

Cost Changes Between the Baseline and Current Estimate
Economic Quantity Schedule Engineering Estimating Other Support

VTUAV - -9.0 - -12.0 - 167.4 - 89.5 - -413.8 - - - 15.6 -162.3
Subtotal - -6,782.0 - 37,692.7 - 21,276.0 - 6,636.4 - 57,581.6 - 2,623.3 - 15,906.2 134,934.2

Air Force 
AEHF - 101.5 - 3,569.7 - 1,064.5 - 103.9 - 1,523.6 - - - - 6,363.2
AMRAAM - -454.2 - 2,029.6 - 3,078.5 - 1,206.5 - 1,669.8 - - - 640.7 8,170.9
ASIP - - - - - - - - - - - - - - -
B-2 EHF SATCOM AND 
COMPUTER INCREMENT I

- -10.2 - -6.0 - 8.1 - - - -65.9 - - - -13.5 -87.5

B-2 RMP - 35.9 - -37.3 - 116.9 - 42.2 - -110.3 - - - -1.6 45.8
C-130 AMP - -306.7 - -1,110.9 - 306.0 - 77.6 -52.5 3,009.0 - - -0.1 359.9 2,334.9
C-130J - 16.2 - 11,139.4 - -498.0 - 169.1 - -637.3 - - - 4,149.0 14,338.4
C-17A - -864.5 - 2,682.2 - 5,631.8 - 421.5 - 15,567.9 - 456.1 - 3,863.9 27,758.9
C-5 AMP - -12.2 - 178.5 - 2.9 - 14.4 - -14.0 - - - 179.2 348.8
C-5 RERP - -170.8 - - - - - - - 123.9 - - - -175.3 -222.2
F-22 - -40.9 - 861.2 - 64.0 - - - 3,197.0 - - - 1,309.1 5,390.4
FAB-T - -42.4 - 179.5 - 18.7 - 174.7 - -39.5 - - - 523.5 814.5
GBS - -11.2 - 416.1 - 77.2 - 145.0 - -125.1 - - - 17.8 519.8
GLOBAL HAWK (RQ-4A/B) - -67.4 - 1,035.9 - -1,113.0 - 4,672.3 - 2,502.7 - - - 1,283.8 8,314.3
GPS-IIIA - -75.7 - - - - - - - 185.2 - - - 95.1 204.6
JASSM (JASSM/JASSM-ER) - 32.0 - -280.5 - 469.0 - 463.3 - 2,011.5 - - - 34.9 2,730.2
JDAM - 64.6 - 1,907.7 - -47.2 - 15.5 - 951.9 - - - 253.2 3,145.7
JPATS - -7.2 - -80.8 - 60.8 - 440.4 - 11.8 - 51.0 - -62.7 413.3
LAIRCM - -2.7 - - - - - - - 52.1 - - - - 49.4
MP RTIP - 43.2 - - - 177.6 - -351.0 - -191.7 - - - - -321.9
NAS - -2.6 - -18.5 - 9.0 - - - 112.7 - - - -45.4 55.2
NAVSTAR GPS - SPACE & 
CONTROL

- 25.3 - -2.3 - 8.3 - 435.4 - 315.6 - - - 458.2 1,240.5

NAVSTAR GPS - USER 
EQUIPMENT

- -4.5 - - - - - 277.8 - 947.6 - - - -46.2 1,174.7

NPOESS - 2.9 - -6,332.1 - 980.2 - -859.7 - 5,900.7 - - - - -308.0
PREDATOR - -2.8 - - - - - - - 2.0 - - - 0.5 -0.3
REAPER - - - - - - - - - - - - - - -
SBIRS HIGH - -24.3 - 1,865.3 - 560.3 - 506.4 - 7,484.1 - - - 576.5 10,968.3
SBSS BLOCK 10 - -5.4 - - - 72.5 - - - -11.2 - - - - 55.9
WGS - 22.7 - 1,909.4 - - - 133.4 - 353.9 - - - -20.2 2,399.2
Subtotal - -1,761.4 - 19,906.1 - 11,048.1 - 8,088.7 -52.5 44,728.0 - 507.1 -0.1 13,380.4 95,897.0-52.6

-
-
-
-
-
-

-
-
-
-
-

-

-
-
-
-
-
-

-52.6
-
-
-
-
-

-
-
-
-

-

-
-
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Program This 
Qtr

To Date This 
Qtr

To Date This 
Qtr

To Date This 
Qtr

To Date This 
Qtr

To Date This 
Qtr

To Date This 
Qtr

To Date To Date
Total

This 
Qtr

Cost Changes Between the Baseline and Current Estimate
Economic Quantity Schedule Engineering Estimating Other Support

DoD 
AMF JTRS - -204.4 - - - 41.0 - - - -2,239.7 - - - 2,435.9 32.8
BMDS - 1,133.1 - - - -1,684.3 - 49,288.4 - -3,110.8 - - - - 45,626.4
CHEM DEMIL-ACWA - -48.8 - - - -150.2 - - - 6,120.9 - - - - 5,921.9
CHEM DEMIL-CMA - 70.2 - - - 10,694.0 - - - 2,101.6 - 8.7 - - 12,874.5
F-35 - -6,595.0 - -25,277.9 - 31,762.4 - 12,789.3 - 71,553.8 - - - 11,020.3 95,252.9
JCA - -89.6 - -1,370.0 - -12.1 - - - -313.5 - - - -292.1 -2,077.3
JTRS GMR - -12.8 - -2,945.9 - 2,377.3 - 13.2 - 645.8 - - - -59.8 17.8
JTRS HMS - 557.2 - -1,937.8 - 586.6 - - - -4,589.9 - - - -92.7 -5,476.6
JTRS NED - 16.5 - - - - - 725.3 - 282.8 - - - - 1,024.6
MIDS JTRS - 25.2 - 530.2 - -12.1 - 347.3 - -146.7 - - - 56.5 800.4
Subtotal - -5,148.4 - -31,001.4 - 43,602.6 - 63,163.5 - 70,304.3 - 8.7 - 13,068.1 153,997.4
Grand Total - -17,522.5 - 26,719.9 - 75,488.0 - 87,075.3 -52.5 181,052.0 - 3,139.1 -0.1 46,779.2 402,731.0

-
-52.6

-
-
-
-
-
-

-
-
-
-

14



Program Prior Years FY 2010 FY 2011 Balance of 
Program

Total

Army 
APACHE BLOCK III 668.7 367.6 587.2 10,062.5 11,686.0
ATIRCM/CMWS - ATIRCM QRC 917.9 98.8 17.3 - 1,034.0
ATIRCM/CMWS - CMWS 2,318.1 200.3 204.7 755.7 3,478.8
BLACK HAWK UPGRADE (UH-60M) 4,892.2 1,423.1 1,372.6 15,993.8 23,681.7
CH-47F 6,199.3 1,015.4 1,118.6 5,302.9 13,636.2
ER/MP UAS 657.0 574.4 688.3 3,301.1 5,220.8
EXCALIBUR 1,078.3 156.5 88.5 1,146.3 2,469.6
FBCB2 3,128.2 514.1 175.3 29.4 3,847.0
FMTV 12,433.1 1,364.3 1,437.2 5,392.0 20,626.6
GMLRS/GMLRS AW 1,716.0 374.3 335.6 3,633.0 6,058.9
HIMARS 1,503.7 219.2 224.6 96.3 2,043.8
IAMD 222.7 166.1 251.1 5,151.7 5,791.6
INCREMENT 1 E-IBCT 68.7 800.5 797.8 1,499.7 3,166.7
JLENS 1,147.5 348.4 372.5 6,195.4 8,063.8
LONGBOW APACHE 11,966.5 560.1 577.9 - 13,104.5
LUH 696.0 302.5 293.1 712.0 2,003.6
PATRIOT PAC-3 8,502.4 341.3 480.2 2.2 9,326.1
PATRIOT/MEADS CAP - FIRE UNIT 1,434.9 501.1 467.1 19,562.2 21,965.3
PATRIOT/MEADS CAP - MISSILE 475.0 65.1 62.5 8,259.4 8,862.0
STRYKER 14,236.5 643.9 302.0 13.6 15,196.0
WIN-T INCREMENT 1 3,699.8 42.1 29.9 63.2 3,835.0
WIN-T INCREMENT 2 343.1 485.5 379.5 3,789.6 4,997.7
WIN-T INCREMENT 3 947.5 146.6 173.5 14,696.1 15,963.7
Subtotal 79,253.1 10,711.2 10,437.0 105,658.1 206,059.4

Navy 
AGM-88E AARGM 670.9 54.0 56.0 1,070.8 1,851.7
AIM-9X 1,415.5 142.8 129.1 1,979.4 3,666.8
BAMS UAS 588.8 439.0 571.5 13,422.2 15,021.5
CEC 3,375.8 143.4 155.4 870.5 4,545.1
CH-53K 1,629.0 522.3 577.4 22,797.4 25,526.1
COBRA JUDY REPLACEMENT 1,413.7 115.2 71.0 112.8 1,712.7
CVN 78 CLASS 13,429.7 1,498.1 2,813.9 22,803.8 40,545.5
DDG 1000 15,344.5 1,902.8 755.7 1,768.4 19,771.4
DDG 51 62,514.1 2,662.1 3,084.7 12,146.8 80,407.7
E-2D AHE 3,931.6 1,159.2 1,132.5 12,681.0 18,904.3
EA-18G 6,097.7 1,709.7 1,117.1 2,625.6 11,550.1
EFV 2,790.6 292.2 242.8 12,227.4 15,553.0
F/A-18E/F 41,653.1 1,565.0 1,828.4 3,044.9 48,091.4
H-1 UPGRADES (4BW/4BN) 3,947.3 791.3 985.5 6,396.0 12,120.1
IDECM - IDECM Blocks 2/3 709.1 67.7 38.9 827.4 1,643.1
IDECM - IDECM Block 4 14.3 65.2 51.7 605.3 736.5
JHSV 667.8 391.9 393.5 2,482.3 3,935.5
JOINT MRAP 26,340.2 3,552.5 1,118.2 5,280.7 36,291.6

Program Funding Status (Then-Year Dollars in Millions)
As of Date:  June 30, 2010
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Program Prior Years FY 2010 FY 2011 Balance of 
Program

Total

JPALS 294.9 138.7 121.2 432.2 987.0
JSOW (BASELINE/UNITARY) - 
BASELINE/BLU-108

1,659.9 - - 202.8 1,862.7

JSOW (BASELINE/UNITARY) - 
UNITARY

1,116.3 152.2 144.0 1,801.5 3,214.0

LCS 2,624.2 418.8 226.3 463.2 3,732.5
LHA 6 AMERICA CLASS 3,395.8 176.0 969.2 2,285.8 6,826.8
LPD 17 15,051.7 1,232.9 79.1 2,295.5 18,659.2
MH-60R 6,560.5 1,005.0 1,161.0 5,514.5 14,241.0
MH-60S 5,086.7 522.0 588.8 1,778.2 7,975.7
MUOS 3,370.3 867.9 911.4 1,738.9 6,888.5
NMT 489.8 145.5 177.2 1,257.9 2,070.4
P-8A 4,778.8 3,054.2 2,986.3 23,321.6 34,140.9
RMS 498.7 19.9 24.7 763.2 1,306.5
SM-6 864.5 223.3 359.7 5,152.5 6,600.0
SSN 774 35,687.7 4,227.3 5,369.4 46,109.5 91,393.9
TACTICAL TOMAHAWK 3,203.2 276.5 300.2 3,105.5 6,885.4
T-AKE 5,663.4 1,225.8 - - 6,889.2
TRIDENT II MISSILE 31,269.6 1,052.2 1,106.9 6,117.3 39,546.0
V-22 29,088.6 3,136.9 2,923.3 17,750.2 52,899.0
VTUAV 700.4 118.6 61.7 1,744.1 2,624.8
Subtotal 337,938.7 35,068.1 32,633.7 244,977.1 650,617.6

Air Force 
AEHF 6,627.2 2,298.7 598.4 2,924.6 12,448.9
AMRAAM 10,770.8 465.2 577.0 9,470.3 21,283.3
ASIP 450.6 31.5 25.9 508.0
B-2 EHF SATCOM AND COMPUTER 
INCREMENT I

288.5 83.0 78.0 169.1 618.6

B-2 RMP 1,006.6 221.3 23.2 14.7 1,265.8
C-130 AMP 1,747.3 105.9 213.3 4,233.8 6,300.3
C-130J 8,683.1 507.3 559.7 5,428.0 15,178.1
C-17A 65,680.1 2,742.2 305.9 842.6 69,570.8
C-5 AMP 1,080.5 81.4 43.2 - 1,205.1
C-5 RERP 2,090.9 650.3 897.6 3,833.1 7,471.9
F-22 62,856.6 816.9 756.4 2,284.2 66,714.1
FAB-T 1,234.6 313.6 296.4 2,137.3 3,981.9
GBS 771.5 30.7 39.1 175.6 1,016.9
GLOBAL HAWK (RQ-4A/B) 5,679.7 1,075.6 1,077.2 5,875.8 13,708.3
GPS-IIIA 934.7 423.5 568.8 2,279.9 4,206.9
JASSM (JASSM/JASSM-ER) 2,030.9 82.0 235.8 5,362.6 7,711.3
JDAM 4,890.4 192.4 252.6 417.0 5,752.4
JPATS 3,977.8 347.9 346.2 782.5 5,454.4
LAIRCM 363.9 26.8 17.2 7.5 415.4
MP RTIP 1,099.6 71.9 27.2 47.8 1,246.5
NAS 1,065.6 96.5 133.0 181.2 1,476.3
NAVSTAR GPS - SPACE & CONTROL 5,863.8 111.7 106.8 279.1 6,361.4

NAVSTAR GPS - USER EQUIPMENT 1,215.1 140.4 167.8 525.8 2,049.1

NPOESS 5,036.9 772.7 - - 5,809.6
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Program Prior Years FY 2010 FY 2011 Balance of 
Program

Total

PREDATOR 3,140.2 54.9 76.2 50.0 3,321.3
REAPER 1,883.0 650.0 1,325.6 7,976.2 11,834.8
SBIRS HIGH 9,263.5 706.9 1,514.3 3,630.9 15,115.6
SBSS BLOCK 10 723.9 123.9 29.9 4.0 881.7
WGS 1,812.7 267.4 595.3 766.3 3,441.7
Subtotal 212,270.0 13,492.5 10,888.0 59,699.9 296,350.4

DoD 
AMF JTRS 684.4 323.4 379.3 7,680.0 9,067.1
BMDS 63,902.3 7,890.9 8,416.3 36,494.4 116,703.9
CHEM DEMIL-ACWA 2,252.2 550.2 510.9 5,039.0 8,352.3
CHEM DEMIL-CMA 18,110.4 1,162.1 1,081.4 5,400.5 25,754.4
F-35 44,663.1 11,406.1 11,902.5 260,281.2 328,252.9
JCA 555.4 327.4 377.6 750.1 2,010.5
JTRS GMR 1,283.0 202.7 251.8 17,393.2 19,130.7
JTRS HMS 653.1 182.9 244.1 4,160.3 5,240.4
JTRS NED 1,300.4 201.1 117.6 319.9 1,939.0
MIDS JTRS 2,269.4 78.9 76.5 194.5 2,619.3
Subtotal 135,673.7 22,325.7 23,358.0 337,713.1 519,070.5
Grand Total 765,135.5 81,597.5 77,316.7 748,048.2 1,672,097.9
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